
MO TU WE TH FR SA MO TU WE TH FR SA MO TU WE TH FR SA

1 Cable\phone\elect. Roughin Hickory\Charter after utilities early spring

2 x x x x x x x BCM

3 x x x x x x x x x x BCM After Building Demo

4 Soil Sample and Testing x x x x x Braun

5 Kunkel After Utility work

6 BCM Early spring

7 ? ? ? ? ? Excel

8 ? ? ? Kunkel After Excel

9 x x x x x x Bolduc

10 Pub 500 Push Piles x x x x x Atlas

Submittal issues

Pile Cap Grade Beam Foundations

Direction on Pub 500 Foundation Wall?

Pagliais West Wall Condition?

SHORT INTERVAL SCHEDULE
City Center Parking Ramp

February 12, 2014

ITEM ACTIVITY DESCRIPTION

SCHEDULE WORK PERIOD

CONTRACTOR COMMENTS
10-Feb-14 17-Feb-14 24-Feb-14

Building Demo

Upcoming Activities (Beyond Two Weeks)

Asphalt and Soil Exchange

Cable Tray installation

Utility work

Excel transformer work for city

Existing building electrical work

Soil Retention


